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BEGIN UNIT 3-STA. 335+00
RECTANGULAR CONCRETE
CHANNEL

COMPLETED BY SPN 1971

BEGIN UNIT 2-STA. 281+00
RECTANGULAR CONCRETE
CHANNEL

COMPLETED BY SPN 1969
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BEGIN UNIT 1-STA. 166+00

TRAPEZOIDAL EARTHEN CHANNEL &
RECTANGULAR CONCRETE CHANNEL

COMPLETED BY SPN 1968

5 FEBRUARY 2007

Contra Costa

Alameda

San Mateo

EXISTING CONCRETE LINED CHANNEL

WORK COMPLETED AS OF
30 SEPTEMBER 2006

WORK PROPOSED WITH FUNDS
AVAILABLE FOR FY 2007

WORK PROPOSED WITH FUNDS
AVAILABLE FOR FY 2008

WORK REQUIRED TO COMPLETE
THE PROJECT AFTER FY 2008

CORTE MADERA CREEK

FLOOD DAMAGE REDUCTION
CALIFORNIA

WORK COMPLETED, IN PROGRESS AND PROPOSED

SAN FRANCISCO DISTRICT
SOUTH PACIFIC DIVISION

1 JANUARY 2007

SH3IIANIONT 40 Sdd0D ANEY 'S 'N




